COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 25/ 2021

ESTI MATE SUMVARY 15: 48: 47
CONTI D C22620 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 22620- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 40 WORK DAYS
I-25 AT ERIE PKW ON AND OFF RAVPS. THIS IS I-25 MM 232.1  PERCENT TIME  107.50 ORI G TI ME ALLON 40 WORK DAYS
PRQJECT NO. NHPP0253- 265
|-25 & ERIE PKW RAMP S| GNALS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 12/ 09/ 2020 DATE TI ME STARTED 09/10/2020
12150 E. 112TH AVE. DATE LET 01/ 09/ 2020 DATE WORK BEGAN 09/ 10/ 2020
DATE AWARDED 01/ 23/ 2020 DATE TI ME STOPPED 12/09/2020
DATE CONTRACT EXECUTED 02/20/2020 DATE ACCEPTED 12/ 09/ 2020
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 09/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 744, 464. 00 PARTI Cl PATI NG $ 610, 818. 50 $ 81, 658. 75
AWARD PRQIJECT AMT: $ 756, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 82. 05% TOTAL EARNI NGS 610, 818. 50 81, 658. 75
FUNDS AVAI LABLE: $ 133, 645. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 610, 818. 50 81, 658. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 11, 340. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 599, 478. 50 81, 658. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 599, 478. 50 81, 658. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81, 658. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22620-BI D ESTI MATE RUN 02/ 25/ 2021
PRQJECT: NHPP0253- 265 ESTI MATE NO 0003 15: 48: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 59. 000 5.200
Sy 0. 000 0. 00
55. 00000 5. 200 286. 00
0010 202-00203 *Rermoval of Curb and Gutter 419. 000 31. 000
LF 0. 000 0. 00
14. 00000 31. 000 434.00
0015 202-00206 *Renoval of Concrete Curb Ranp 267.000 28. 200
Sy 0. 000 0. 00
33. 00000 28. 200 930. 60
0020 202-00250 *Renpval of Pavenent Marking 1, 016. 000 0. 000
SF 1, 016. 000 6, 350. 00
6. 25000 1, 016. 000 6, 350. 00
0025 202-00750 Renoval of Luminaire 2.000 1. 000
EACH 1.000 740. 00
740. 00000 2.000 1, 480. 00
0030 202-00821 Renoval of Sign Panel 60. 000 0. 000
EACH 59. 000 5,310. 00
90. 00000 59. 000 5,310. 00
0035 203-01597 Pot hol i ng 72.500 44.000
HOUR 0. 000 0. 00
300. 00000 44.000 13, 200. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 320. 000 320. 000
LF 0. 000 0. 00
10. 00000 320. 000 3,200. 00
0045 208-00035 *Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0. 00
11. 00000 120. 000 1, 320. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
710. 00000 1.000 710. 00
0055 208-00103 Renoval and Disposal of Sediment (Labor) 22.500 10. 000
HOUR 0. 000 0. 00

70. 00000 10. 000 700. 00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22620-BI D ESTI MATE RUN 02/ 25/ 2021
PRQIECT: NHPP0253- 265 ESTI MATE NO 0003 15: 48: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinment (Equipnent) 22.500 10. 000
HOUR 0. 000 0. 00
92. 00000 10. 000 920. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0070 212-00006 *Seeding (Native) 0. 350 0. 000
ACRE 0. 350 952. 00
2,720. 00000 0. 350 952. 00
0075 212-00032 *Soi | Conditioning 0. 350 0. 000
ACRE 0. 350 4, 445. 00
12, 700. 00000 0. 350 4,445, 00
0080 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 55. 000 0. 000
d ass
SY 55. 000 5, 280. 00
96. 00000 55. 000 5, 280. 00
0085 503-00018 Drilled Shaft (18 Inch) 30. 000 30. 000
LF 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0090 503-00036 *Drilled Shaft (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
445. 00000 30. 000 13, 350. 00
0095 503-00048 *Drilled Shaft (48 Inch) 42.000 42.000
LF 0. 000 0. 00
495. 00000 42.000 20, 790. 00
0100 607-11525 *Fence (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
3. 00000 50. 000 150. 00
0105 608-00010 *Concrete Curb Ranp 305. 000 38. 200
SY 0. 000 0. 00
207. 00000 38. 200 7,907. 40
0110 608-00015 *Det ect abl e War ni ngs 200. 000 10. 000
SF 0. 000 0. 00

67.00000 10. 000 670. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

610- 00020

613- 00200

613- 00206

613- 00300

613- 00306

613- 07002

613-07003

613- 07004

613- 10000

613-13000

613-80130

C22620
22620-BID
NHPP0253- 265

ROADWAY

*Medi an Cover

2 Inch Electri

*2 Inch Electrical

3 Inch Electri

*3 Inch Electrical

Type Two Pul |

Type Three Pul

Pul |

Type Four

Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

cal Conduit

Condui t

cal Conduit

Condui t

Box

I Box

Box

Lum naire (LED) (Special)

Service Meter

Cabi net

(Patterned Concrete)

( Bor ed)

( Bor ed)

ESTI MATE NO 0

003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
199. 000
SF
70. 00000
223. 000
LF
14. 25000
0. 000
LF
15. 00000
318. 000
LF
16. 00000
140. 000
LF
25. 00000
2.000
EACH
1, 290. 00000
15. 000
EACH
1, 725. 00000
2.000
EACH
2, 345. 00000
1. 000
LS
18, 000. 00000
6. 000
EACH
940. 00000
2.000
EACH

6, 415. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

187. 000
36. 000
223.000

0. 000
0. 000
0. 000

268. 000
50. 000
318. 000

140. 000
0. 000
140. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

Page 4

ESTI MATE RUN 02/ 25/ 2021

513

800

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 48: 47

AMOUNT

3,177

5,088

3,500

2,580

25, 875

4,690

18, 000

5, 640

12,830

.00

75

.00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 00035

614- 70150

614- 70336

614- 72855

614- 72860

614- 72866

614- 72886

614-81020

614-81150

614-81155

C22620

NHPP0253- 265

22620-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Si gn Panel (Special)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Controller Cabinet

Pedestri an Push Button

Fire Preenption Unit and Tiner

Intersection Detection System (Canera)

Traffic Signal-Light Pole Steel (2 Mast Arm

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
385. 100
SF
40. 00000
120. 000
SF
50. 00000
12. 000
EACH
690. 00000
25. 000
EACH
1, 065. 00000
2.000
EACH
18, 585. 00000
12. 000
EACH
315. 00000
2.000
EACH
4, 465. 00000
6. 000
EACH
7, 095. 00000
2.000
EACH
30, 955. 00000
1. 000
EACH
15, 380. 00000
1. 000
EACH

15, 532. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
385. 000
385. 000

0. 000
120. 000
120. 000

12. 000
0. 000
12.000

25. 000
0. 000
25. 000

2.000
0. 000
2.000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 02/ 25/ 2021

15, 400

6, 000

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 48: 47

AMOUNT

15, 400

6, 000

8, 280

26, 625

37,170

3,780

8, 930

42,570

61, 910

15, 380

15, 532

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 84000

614-86105

614-86748

614- 86800

614-87010

614-87012

614-87015

614- 87350

614- 87690

614-87704

625- 00000

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

ROADWAY

Pol e Steel

Pedest al

Traffic Signal

Tel emetry (Field)

Control ler (Type 2070)

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Swi tch

Et her net

Et her net

Radio (Single dient)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
1, 795. 00000
2.000
EACH
3, 595. 00000
2. 000
EACH
5, 500. 00000
2.000
EACH
6, 255. 00000
1, 002. 000
LF
2.00000
1. 000
EACH
635. 00000
1. 000
EACH
125. 00000
1. 000
LS
1, 675. 00000
2.000
EACH
3, 655. 00000
2.000
EACH
1, 585. 00000
1. 000
LS

11, 795. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
1, 002. 000
1, 002. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 750
0.250
1. 000
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ESTI MATE RUN 02/ 25/ 2021

2,004

2,948

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

75

15: 48: 47

AMOUNT

10, 770

7,190

11, 000

12,510

2,004

635.

125.

1,675

7,310

3,170

11, 795

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 626- 00000

0285

626- 01114

0290

627-00008

0295

627- 30405

0300

627-30410

0305

630- 00000

0310

630- 00007

0315

630- 00012

0320

630- 80341

0325

630- 80342

0330 630-80355

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
22, 750. 00000
42.000
DAY
96. 00000
34.000
GAL
270. 00000
415. 000
SF
18. 00000
1, 019. 000
SF
14. 00000
443. 250
HOUR
29. 00000
5. 000
DAY
185. 00000
46. 000
DAY
1, 185. 00000
46. 000
EACH
37. 00000
40. 000
EACH
65. 00000
0. 000
EACH

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

42.000
0. 000
42.000

0. 000
34. 000
34. 000

0. 000
415. 000
415. 000

0. 000
1, 019. 000
1, 019. 000

360. 750
0. 000
360. 750

4.000
0. 000
4.000

33. 000
0. 000
33. 000

46. 000
0. 000
46. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 25/ 2021

9,180

7,470

14, 266

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

15: 48: 47

AMOUNT

22,750

4,032

9, 180

7,470

14, 266

10, 461.

740.

39, 105

1,702

650.

00

00

00

00

00

75

00

00

00

00

.00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22620-BI D ESTI MATE RUN 02/ 25/ 2021
PRQIECT: NHPP0253- 265 ESTI MATE NO 0003 15: 48: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
735. 00000 2.000 1, 470. 00
0340 630-80360  *Drum Channel i zi ng Device 40. 000 40. 000
EACH 0. 000 0. 00
21. 00000 40. 000 840. 00
0345 630- 80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
9. 00000 100. 000 900. 00
0350 630-85041 *Mobi | e Attenuator 20. 000 13. 000
DAY 0. 000 0. 00
525. 00000 13. 000 6, 825. 00
0355 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70023 F/ A On-The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 742,834.00 % 81,658.75% 609, 188. 50



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C22620
PCN: 22620-BID ESTI MATE RUN 02/ 25/ 2021
PRQIECT NHPP0253- 265 ESTI MATE NO 0003 15: 48: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 630. 00000 1. 000 1, 630. 00
CAT 0400 CURRENT AMT $ 1,630.00 % 0.00% 1, 630. 00
PRQJECT TOTAL CURRENT AMI $ 744,464.00 % 81,658.75 % 610, 818. 50



